

STATE OF TEXAS )  
 )  
COUNTY OF EL PASO )

**CHANGE ORDER 1 TO SUPPLEMENTAL CONTRACT  
RELATING TO HVAC CONTROL SYSTEM UPGRADE FOR DOWNTOWN  
DETENTION FACILITY**

This Change Order is entered into by and between the County of El Paso, a political subdivision of the State of Texas (“County” or “Owner”) and Control & Equipment Company of El Paso, Texas an entity authorized to conduct business in Texas (“Contractor” or “Vendor”) to amend and modify the Supplemental Contract Between Owner and Contractor (2023-0620) by and between the County and Contractor relating to Purchase and Installation of HVAC Control System Upgrades for the Downtown Detention Facilities, and any applicable addendums, amendments, attachments, exhibits, and any other applicable terms (collectively the “Agreement”). To the extent that any provisions in the main body of the Agreement conflict with the provisions of this Change Order, this Change Order shall control.

The parties wish to modify and supersede the Agreement in the following respects:

1. Exhibit 1 of the original agreement shall be amended to include Quotation Q-24-0265 prepared by Contractor and attached and incorporated into this Agreement as Exhibit 1-A.
2. Section 8.1 shall be amended as follows:

The fixed price will be increased from \$1,668,146.00 to \$1,881,209.06.

3. All other terms and conditions of the Agreement remain the same.

IN WITNESS WHEREOF, the parties execute this agreement on the \_\_ day of \_\_\_\_\_, 2024.

THE COUNTY OF EL PASO, TEXAS

CONTROL & EQUIPMENT CO. OF EL PASO, INC.

By \_\_\_\_\_  
County Judge Ricardo A. Samaniego  
Date: \_\_\_\_\_

By \_\_\_\_\_  
(Name) \_\_\_\_\_  
(Title) \_\_\_\_\_  
(Signor must have legal authority to bind their entity)  
Date: \_\_\_\_\_